

**A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING  
CONTRACT BID15002 WITH KMETZ INC.  
FOR THE ROUTE 130 WATER MAIN REPLACEMENT PROJECT**

**WHEREAS**, improving water quality and water reliability are long range goals for the Township Mayor and Council and the authorized project included improvements to the existing water main along Route 130 between Franklin Road and Independence Boulevard to enhance water pressure and water reliability for customers in this section of the Township; and

**WHEREAS**, in anticipation of the New Jersey Department of Transportation resurfacing Route 130 in 2015, the improvement included the relocation of the existing 10" diameter water main that is currently located in the northbound travel lane of Route 130 to an area outside of the travel lane; and

**WHEREAS**, in addition, the configuration and size of the existing 6" diameter water main crossing Route 130 at Franklin Road and Independence Boulevard was replaced with an 8" diameter water main; and

**WHEREAS**, pursuant to Resolution 128-4.15 the Township previously authorized contract BID15002 with Kmetz, Inc. of East Brunswick, New Jersey with a base bid of \$855,563.00 for items 1 through 61 inclusive for the Route 130 Water Main Replacement Project; and

**WHEREAS**, there have been no previous change orders for this project; and

**WHEREAS**, Kmetz, Inc. has presented a Closeout Change Order that reflects reductions and increases in contract quantities and supplementary items required to satisfactorily complete the work resulting in a net reduction in the contract amount of (\$17,581.35); and


**WHEREAS**, CME Associates, engineering firm for this project, has reviewed and indicated in a report attached hereto that this Closeout Change Order reflects reductions and increases in contract quantities and supplementary items required to satisfactorily complete the work; and

**WHEREAS**, it is CME Associates recommendation to the governing body to amend the contract with Kmetz, Inc. to reduce the contract amount by (\$17,581.35) (Closeout Change Order) for a revised contract of \$837,981.65.


**NOW THEREFORE, BE IT RESOLVED**, on this 1<sup>st</sup> day of August, 2016, the Township Council of the Township of North Brunswick does hereby authorize the Mayor to approve the Closeout Change Order for the Route 130 Water Main Replacement Project which reflects a net contract reduction of (\$17,581.35).

**CERTIFICATION**

I, Kala Sriranganathan, Chief Financial Officer of the Township of North Brunswick, certify that funds totaling \$17,581.35 have been released from Capital Ordinance 13-15 Account C-06-55-C14-131-101 under Contract BID15002

  
Kala Sriranganathan  
Chief Financial Officer

  
Michael C. Hritz  
Director of Community Development

  
Kathryn Monzo  
Business Administrator

  
Ronald Gordon, Esq.  
Township Attorney  
Approved as to legal form