

**A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING  
CONTRACT BID10005 WITH P&A CONSTRUCTION FOR THE  
2010 ROAD IMPROVEMENT PROGRAM  
CLOSEOUT CHANGE ORDER (\$20,769.40)**

**WHEREAS**, the Department of Community Development is responsible for construction and improvements of municipal streets and roads; and

**WHEREAS**, the Township Council has previously authorized a contract with P & A Construction (PO Box 28 Colonia, NJ 07067) for the 2010 Road Improvement Program, Contract BID10005, in the amount of \$1,936,617.82 for Items 1 through 118 inclusive, subject to approval by the New Jersey Department of Transportation pursuant to Resolution 128-4.10; and

**WHEREAS**, on August 15, 2011 the Township was notified that the New Jersey Department of Transportation grant \$93,750.00 balance of \$375,000 funding round for Hermann Road was to be completed by P & A Construction that was planned to be part of the 2011 road program with Lucas Brothers, Inc; and

**WHEREAS**, due to increases and decreases in quantities and supplemental work required to complete the 2010 road program, including improvements to Hermann Road, Edwin Street and Excelsior Avenue as part of the grant, there was a net increase in the contract amount by \$176,124.66 (Change Order No. 1) for a revised contract of \$2,112,742.48; and


**WHEREAS**, P & A Construction has presented a Closeout Change Order that reflects reductions and increases in contract quantities and supplementary items required to satisfactorily complete the work resulting in a net reduction in the contract amount of (\$20,769.40); and


**WHEREAS**, CME Associates, engineers for this project, has reviewed and indicated that this reduced Closeout Change Order reflects reductions and increases in contract quantities and supplementary items required to satisfactorily complete the work; and

**WHEREAS**, it is the desire of the Township Council of North Brunswick to amend the contract with P & A Construction to reduce the contract amount by (\$20,769.40) (Closeout Change Order) for a revised contract of \$2,091,973.08; and

**NOW THEREFORE, BE IT RESOLVED**, on this 4<sup>th</sup> day of September, 2012, the Township Council of the Township of North Brunswick does hereby the Mayor to approve the Closeout Change Order for the 2010 Road Improvements Program Project which reflects a net contract reduction of (\$20,769.40).

\_\_\_\_\_  
Kala Sriranganathan  
Chief Financial Officer

  
Michael C. Hritz  
Director of Community Development


  
Robert Lombard  
Business Administrator

\_\_\_\_\_  
Ronald Gordon, Esq.  
Township Attorney  
Approved as to legal form

**RECORDED VOTE:**

COUNCIL MEMBER	YES	NO	ABSTAIN	NOTES
ANDREWS				
NICOLA				
DAVIS				
CORBIN				
SOCIO				
NARRA				
MAYOR WOMACK				

I do hereby certify that the foregoing is a true copy of a Resolution passed by the Township Council of North Brunswick at a meeting duly held on the 4<sup>th</sup> day of September 2012.

  
Lisa Russo  
Township Clerk

*C. M. Hritz*  
*S. Kunz*

*P&A Const.*  
*K. Sriranganathan*