

**A RESOLUTION OF THE TOWNSHIP OF NORTH BRUNSWICK AMENDING
CONTRACT BID15003 WITH CMS CONSTRUCTION
FOR THE EDLY'S LANE PUMP STATION BY-PASS PROJECT
CLOSE OUT CHANGE ORDER NO. 1 \$25,563.39**

WHEREAS, the Department of Public Works Sewer Division provides for maintenance and repairs to the municipal wastewater distribution system; and

WHEREAS, the existing Edly's Lane Pump Station is approximately 30 years old and the Township plans to replace the three existing centrifugal pumps and other equipment within the station in 2017; and

WHEREAS, sewerage flows will need to be by-passed to the downstream sewer force main in order to facilitate installation of the new equipment; and

WHEREAS, with no by-pass currently in place, the Township engaged municipal engineering firm, CME Associates, to provide design and construction plans for the by-pass in connection with the planned pump station improvements; and

WHEREAS, on June 11, 2015 the Municipal Clerk witnessed the receipt of three bids and the lowest qualifying bid was submitted by CMS Construction, Inc. of Newark, New Jersey with an adjusted base bid of \$228,883.00 for items 1 through 8 inclusive; and

WHEREAS, on July 6, 2015 pursuant to Resolution 209-7.15 the Township Council authorized contract BID15003 with CMS Construction, Inc. for the Edly's Lane Pump Station By-Pass Project; and

WHEREAS, on August 22, 2016 CME Associates issued the attached recommendation for Closeout Change Order No. 1 for the Edly's Lane Pump Station By-Pass Project which has been satisfactorily completed in accordance with the Contract Documents by the Contractor, CMS Construction, Inc.; and


WHEREAS, Closeout Change Order No. 1 reflects deductions for unused work items and quantities and the addition of supplemental work items requested by the Contractor to satisfactorily perform the work as cited in the report, resulting in a net increase in the contract amount of \$25,563.39 for a revised contract of \$254,446.39; and


WHEREAS, CME Associates has reviewed and recommends approval of Closeout Change Order No. 1 as presented.


NOW THEREFORE, BE IT RESOLVED, on this 6th day of September, 2016, the Township Council of the Township of North Brunswick does hereby authorize the Mayor to approve Closeout Change Order No. 1 for the for the Edly's Lane Pump Station By-Pass Project which reflects a net contract increase of \$25,563.39.


CERTIFICATION

I, Kala Sriranganathan, Chief Financial Officer of the Township of North Brunswick, certify that funds in the amount of \$25,563.39 are available in Sewer Capital Ordinance 12-15 account C-08-55-C13-121-101. Contract # BID15003.


Kala Sriranganathan
Chief Financial Officer


Kathryn Monzo
Business Administrator


Eric Chaszar
Director of Public Works


Ronald Gordon, Esq.
Township Attorney
Approved as to legal form